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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Vice President FFTF 
Closure/(509) 376-0604 

Four 6 inch Containment Vessel Long (6CVLs) 
received from the Fabricator at FFTF 
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Notable Accomplishments

• Fuel Offload - Fuel Disposition T-3 Cask
– Activities continue in support of the 6CVL fabrication and testing of processing tools.  All tooling 

has been transferred into the Interim Examination and Maintenance (IEM) Cell and is being 
installed.  The second phase of training (for EDS personnel) using the prototype 6CVL has started.  
The prototype 6CVL was placed into the IEM Cell using the Closed Loop Ex-Vessel Machine 
(CLEM).  Training will continue for the next two weeks.

• Disposable Solid Waste Cask (DSWC) Operations
– The second DSWC was loaded.  A third DSWC will be loaded at the completion of IEM Cell 

operations next year, and at that time, the three DSWCs will be shipped to the Environmental 
Restoration Disposal Facility (ERDF) for final disposal.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2007.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$3.3M/-2.3%): Cumulative-to-Date negative schedule performance is 
primarily due to the problems encountered with preparations for the T-3 cask fuel shipments, and the 
resulting effect on the progress of FFTF Shutdown and Systems Deactivation and Disposition work scope.

CTD Cost Performance (+$2.5M/+1.7%): The positive cost variance is primarily due to the 
efficiencies in both Surveillance and Maintenance and the G&A at the company level.

FY 2007 Funds vs. Spend Forecast ($M)

* Note: $10.2 M of FY 2007 funding is designated for FY 2008 use.
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$2.7 $2.2 $2.6 -$0.6 -20.5% -$0.4 -19.3% $28.7

Cumulative-to-Date 
(FY 2004-Present)

$146.8 $143.5 $141.1 -$3.3 -2.3% $2.5 1.7% $168.7

Numbers are rounded to the nearest $0.1M.

$ 41.0 $ 27.9 $ 13.1
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Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Title Type Due Date
Actual 
Date

Forecast 
Date

Status / 
Comments

M-081-10-T01
Submit Final Sodium 
Disposition Evaluation Report

Target 07/31/07 05/15/07 Complete

M-92-10
Submit Hanford Site Sodium 
Disposition Evaluation Report

TPA 07/31/07 05/15/07 Complete

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.3 2.0 2.7 2.1 2.7 2.5

Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2 2.2 2.3 1.9 2.2

Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 2.3 2.3 2.4 2.0 2.6

CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 137.3 139.3 142.0 144.1 146.8 149.2

CTD BCWP 121.0 123.4 126.0 128.1 130.3 132.9 135.0 137.2 139.5 141.4 143.5

CTD ACWP  117.5 120.1 122.7 124.8 127.2 129.4 131.7 134.0 136.4 138.4 141.1

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07


